
MEETINO REPORT

Project:

Venue:

Subject:

Author:

GD70107 - Intermountain Power Adj Speed Drive

Delta, Utah

Project Kick-off meeting

S. P. Klein

Date of Meeting:

Date of Issue:

No. of Pgs.:

Ref:

10/15/03

10/18/03

1 of 4
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Subject: Minutes of Meeting

¯ Jon Christensen of Intermountain Power (IPSC) advised site work schedule:

IPSC will disconnect existing drives morning of 2/28/04

IPSC contractor will disassemble & remove existing drive and install new
ALSTOM drive - 2/29 - 3/03/04

IPSC will connect/cable ALSTOM drive immediately following installation

¯ The main focus of the project is reliability improvement and to address lack of
availability of maintenance, parts availability and problems with nuisance trips

¯ John Christensen identified IPSC personnel involved in the project

Pam Bahr, Electrical Engineer; Kevin Miller, Maintenance Planner; Bob
Wright, Electrical Supervisor for electricians; John Larsen, Purchasing agent and
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Brett Kent, mechanical engineer

IPSC requested a letter advising 20 years of support, as promised

Specification 45606, Part F was reviewed. The specification was marked-up
with applicable comments and changes to be incorporated in a revised
version by IPSC. Steve Klein is in possession of ALSTOM’s marked-up copy.
The following issues/actions were raised, additional to the simple spec mark-
ups.

A letter is to be issued by ALSTOM following installation confirming
provision & installation in accordance with the specification and identifying
the start of the warranty period.

ALSTOM will quote a SIGMA training class for prior to testing. This is in
addition to the training included in the proposal.

Start-up spares identified in section 2.1 & 2.2 of proposal shall be
delivered with the drive

Schedule shall be updated on 1~t of each month. An initial project
schedule was distributed by ALSTOM. IPSC requested interim conference
calls be held.

Autocad 2002 format is acceptable to IPSC for drawing transmittal.
Submittal requirements defined in specification.

Week of 11/3/03 tentatively set for drawing review meeting. ALSTOM to
confirm by 10/22/03.

Cooling water supply requirement to be reviewed by ALSTOM relative to
50/50 glycol solution.

IPSC provided additional plant details to John Bradley, including
operating procedures, detailed floor plan, schematics/wiring diagrams,
drive Instruction Books (IBs).

1 0 day notice is required prior to start of test & shipment.

MSDS to be provided for mixed resin bed, any touch-up paint, thyristor
grease and any other similar chemicals.

Cabinet shall be painted ANSI 61 gray and touch-up paint shall be
supplied.

IPSC drawing numbers must appear on ALSTOM drawings and IPSC will
advise ID numbers for certain components at drawing review meeting.
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Weidmuller crimp tool cut sheets shall be provided, 1 tool 10/12 ga. and
1 tool 14 ga. and higher.

Extra ferrules and 20% extra terminal blocks shall be supplied.

Ribbon cables are to be labeled with sources on each end.

States TBs are preferred by IPSC. ALSTOM to confirm size can be
accommodated and if so, quote adder for their use.

Storage/Off-loading/Installation-Startup guidelines are to be provided 30
days prior to delivery.

Final IBs are required 30 days after startup. Draft copy to be provided 30
days before shipment.

A release is required from IPSC for shipment.

IPSC will send representative(s) to witness system testing at their expense. It
is IPSC’s position that expenses for witnessing of re-testing, performed at a
later date due to ALSTOM problems at the original testing, should be to
ALSTOM’s account.

ALSTOM to submit specific questions for motor manufacturer re: up-rating
beyond current scope.

ALSTOM will quote take-out price for Torsional Analysis.

Spec. section F7-8, Programming & Communication will be rewritten by
ALSTOM for inclusion in the revised specification.

Harmonic study was done based upon 32KA. A correction factor may be
applied to field test results if less than 32KA at time of test.

Door meters are not needed for analog signals.

I/O schedule to be submitted by ALSTOM by 10/24/03.

ALSTOM proposed IPSC consider adding encoders to facilitate start-up
from non-moving fan condition. Jon Christensen will consider.

ALSTOM to submit response to $50/KVAR penalty based upon power
factor evaluation.       ’~-’-    ---    ~---

ALSTOM to confirm type of door lights (if any) to be used.

Page 3

ACTION

S. Klein

Martorell/B
radley

Martorell/
Klein

ALSTOM

ALSTOM

D. Smith

G. Smith/
Klein

D. Smith

J. Bradley

Smith/D.
Smith

S. Klein

IP7 025969



Existing equipment was inspected and required measurements taken.
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